Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FAS558.003
Period covered by this invoice: 05/01/2014 —05/31/2014

MONTHLY PROGRESS REPORT

May 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining Complete'

Labor $2,995.45 | $11,566.21 | $66,214.00 | $66,214.00 83% 17%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting n/a n/a n/a n/a n/a n/a

T Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

[ Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation

[ Inearly May, SRC received a response from EPA. The only remaining issue was the riming
for receipt of IVBA data. All IVBA data were received on May 28.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway 1D, Exposure Factors and Tox

Values)

[] Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment

[[] Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment

[ Task has not begun.

Task 3 — Project Closeout

[] Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due Date Recipient
Date | Delivered
n/a None _ n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

O Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation

0 SRC will review the IVBA data that were received on May 28.

Subtask 1.3 — Risk Assessment Workplan (CSM., Exposure Pathway ID. Exposure Factors and Tox

Values)
[] SRC will begin the RAWP in June.

Task 2 — Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[] Task has not begun.

Task 3 — Project Closeout
{1 Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






